



OFFICE OF THE CITY MANAGER

TO: Honorable Mayor and Members of the City Council
FROM: Patrick Urich, City Manager *PU*
DATE: June 21, 2013
SUBJECT: Issues Update

The following are issues related to the City for the weekly Issues Update. If there are additional items you believe should be included, please let me know.

2-1-1 Launches in Central Illinois

The Heart of Illinois United Way and Advanced Medical Transport (AMT) have partnered to provide Heart of Illinois 2-1-1, a comprehensive information and referral line to connect callers to critical health and human care programs.

As part of the “N-1-1” calling system that includes 9-1-1 and 4-1-1, Heart of Illinois 2-1-1 offers a new way to access services throughout Peoria, Tazewell, Woodford, Marshall, Stark and Putnam counties. Heart of Illinois 2-1-1 line will be available 24-hours a day, seven days a week. In addition, its referral resources will be available online at www.211hoi.org.

Linked to AMT's 9-1-1 call center, 2-1-1 information and referral specialists can easily transfer calls in case of emergency and 9-1-1 call center staff has been cross-trained to provide 2-1-1 assistance. With the caller's consent, the 2-1-1 call center staff will collect demographic information, assess a caller's needs while exploring special requirements, and ultimately, provide the caller useful referral information.

It is important to note that the new Heart of Illinois 2-1-1 line will not replace the Emergency Response Service (ERS), the mobile crisis unit, staffed by the Human Service Center.

City staff will collaborate with Heart of Illinois 2-1-1 and provide information regarding City services and call requests that are received through Peoria Cares and/or the Development Center.

For more information, please contact Nicole Frederick, Grants Coordinator, at (309) 494-8606 or nfrederick@peoriagov.org.

May 2013 Marriott Pere Marquette Report

Attached is the May 2013 summary of the Marriott Pere Marquette project.

Marriott Hotel Projects

May 2013 Progress Report



Report Dated: June 14, 2013



Marriott Hotel Projects Progress Report

This is the monthly report prepared by Dewberry Architects Inc. for the month of May 2013. It covers construction activities for the four components of the project; parking deck, pedestrian bridge, Pere Marquette Hotel, and the Marriott Courtyard Hotel. The ePrismSoft Compliance System Executive Summary Report, dated June 10, 2013, for EEO monitoring is attached.

Parking Deck

Progress Summary:

The parking deck is substantially complete. The dryvit finish system installation has started.

Photos: None at this time.

Pedestrian Bridge

Progress Summary:

CMU wall installation continued including the elevator shaft walls. Face brick installation began. Framing for walls along the deck portion of the bridge began. Field measurements were taken for the bridge section between the parking deck and the Civic Center.

Forthcoming Items:

None at this time.

Photos:



Installing masonry wall



Installing CMU walls for elevator shaft

Pere Marquette Hotel

Progress Summary:

The architect certified substantial completion on May 15, 2013. Marriott has accepted floors 2 through 10 and has started placing OSE incidental items (bedding, towels, etc.) within the guest rooms.

Finishes and trim out items were completed in the public areas, back of house areas, and on the 11th and 12th floors. Work on punchlist items continued throughout the building during the month. FFE installation continued in the public areas and on the 11th and 12th floors. Water samples were taken and approved. Marriott accepted the life safety components. The new passenger elevators were certified. The historic fascia on the exterior canopies has been installed. The exterior sidewalk and curbs are in the process of being replaced. Street lighting is being installed.

Laundry and Kitchen were commissioned. Smoke evacuation passed the testing. HVAC balancing and testing was completed. The Kitchen Ansell system was completed and certified.

Forthcoming Items:

Marriott's final acceptance and the city certificate of occupancy is anticipated in early June. Marriott will also start training employees in June.

Photos:



FFE at 1st floor



FFE installation at 1st floor bar



FFE installation at 1st floor




Resturant FFE at 1st floor



Great Room FFE at 1st floor



Great Room Bar at 1st floor



Grand Staircase to ballrooms



Mirror installation in restrooms




Ballroom pre-function space



Carpet installation at 12th floor



FFE installation on 12th floor



Finishes in basement corridors



New sidewalks being poured



Colored concrete sidewalk at entry

Courtyard

Progress Summary:

Forming and pouring of footings and foundations has continued. Compaction testing of the bearing soils was being conducted. The crane to erect the pre-cast panels is anticipated to arrive and be set up the first week of June.

Forthcoming Items:

None at this time.

Photos:



Foundation progress May 16



Foundation progress May 16



Foundation progress May 23



Foundation progress May 30

Schedule

Substantial completion for the Marriott Pere Marquette was certified by the architect of record on May 15, 2013. Marriott appears to be on target for a grand opening of the Marriott Pere Marquette at the end of June 2013. Current targeted milestones are listed below.

Milestones:

Parking Deck	Open
Pere Marquette Substantial Completion	May 15, 2013
Pere Marquette Opening	End of June 2013 (Contingent on Marriott)
Marriott Courtyard Substantial Completion	Mid June 2014

Financial

The project construction costs remain within budget. The construction contract with Core Construction Services, Inc. covers the construction of the parking deck, pedestrian bridge, the Pere Marquette, and the Courtyard by Marriott. There were no additional change orders this month. The retainage has been reduced to reflect the substantial completion of the Marriott Pere Marquette.

Construction Cost Status

(Includes pay application No. 15 for the month of May 2013)

Original Contract Sum	\$44,000,000.00
Net Change Orders	\$3,381,633.00
Contract Sum to Date	\$47,381,633.00
Total Complete to Date	\$34,433,703.21
Percent Complete	73%
Retainage	\$1,959,494.95
Total Paid to Date	\$32,474,208.26
Balance to Finish	\$14,907,424.74

EEO

Project Goals:

Enterprise Level:	10% MBE and 5% WBE
Labor Utilization:	18% Minority and 3% Female

Progress Summary:

Verified MBE firms under contract have decreased to 9.64% of the total construction cost. Due to the multiple phase nature of the project, only approximately \$43 million of the \$47 million value has been committed (contracted). Comparing the current MBE contracts to the total committed, the MBE portion represents 10.51%. In addition there are now 5 non-verified MBE firms. These are firms that are under contract and are having their status confirmed. Efforts are continuing to contract additional MBE firms for portions of the uncommitted (non-contracted) work.

For the WBE portion; J. Hulick Electric, Inc. and Connies Commercial Cleaning are identified. The WBE contracted value is at 6.99%. Connie's Commercial Cleaning is both a MBE and WBE and is reflected in both Contracted Values. Since the value cannot be counted twice in the subtotal, \$179,926.14 has been subtracted to arrive at the \$43,441,479.47 subtotal.

The Human Capital Development report now also includes confirmed payments to MBE and WBE firms, as well as, a breakdown of payments by demographic group. For the MBE and WBE firms, this is indicated as the “Actual Value” and is reflected in the chart below. As anticipated, these figures continue to increase as contractors are paid.

Enterprise Level Summary (Project Goals: 10% MBE and 5% WBE)

Current results based on Human Capital Development, LLC Executive Contract Summary Report dated 6/10/ 2013.

	Contracted Values	Percentage of Total Contract	Percentage of Committed Work	Actual Value (Confirmed Payments)
MBE	\$4,566,324.14	9.64%	10.51%	\$3,827,771.58
WBE*	\$3,310,659.14	6.99%	7.62%	\$1,394,861.90
NON-VERIFIED Minority	\$53,446.25	0.11%	0.12%	\$14,562.25
NON-MINORITY	\$35,690,976.08	75.33%	82.16%	\$23,326,396.00
COMMITTED WORK (Subtotal)	\$43,441,479.47	91.68%	100.41%	\$28,563,591.73
UNCOMMITTED WORK**	\$3,940,153.53	8.32%		
TOTALS	\$47,381,633.00	100.00%		

* See discussion above concerning WBE.

**The Uncommitted Work is work for which there are no contracts yet.

Minority labor utilization declined and is under goal at 17.08% and the Female utilization increased remaining above goal at 3.79%. The minority labor utilization has been slightly below goal for several months. The contractor is aware of this and is continuing to make efforts to increase the utilization.

Labor Utilization Summary (Project Goals: 18% Minority and 3% Female)

Current results based on Human Capital Development, LLC Executive Contract Summary Report dated 6/10/ 2013.

	Current Labor Hours	Percentage of Total
Minority	40,511.05	17.08%
Female	8,984.50	3.79%
Non-Minority/Female	189,679.30	79.99%
Total	237,116.85	

Please note when reviewing the Human Capital Development report in the Labor Utilization chart that the total for line items Minority, Female, and Non-Minority/Female shows as 237,116.85 hours, however, the hours listed for these lines adds up to 239,147.85 hours. There are 2,058.0 female minority hours that are reported under both the Female and Minority items. Since these hours cannot be counted twice for the total, 2,058.0 hours has been subtracted out to arrive at the 237,116.85 hour total. Adding the 2,058.0 hours to the 237,116.85 equals 239,147.85 hours which is the same total arrived at by adding the hours reported for each line item.

Also, when reviewing the Human Capital Development report you will note a difference between the total number of employees of each Demographic Employment Breakdown and the employee count shown in the Demographic Summary Chart. This difference is due the fact that some employees perform more than one trade tasks listed in the Demographic Employment Breakdown. As an example, the Black

Demographic Employment Breakdown shows 69 males for a total of 18,938.55 hours. When you look at the Demographic Summary chart under Black Male, you see a count of 61 for 18,938.55 hours. Each Demographic Employment Breakdown Chart shows how many employees perform which tasks while the Demographic Summary chart shows the total number of employees within a specific demographic.

In the Human Capital Development report you will find the current List of Subcontractors that list all those subcontractors under contract. Please note that this list indicates each contractor's gross contract amount. Some of the contractors are subcontractors to other contractors on this list. The reporting software nets these values when reporting them in the Enterprise Level Summary chart.

The Human Capital Development report also includes an "Employment Breakdown: Apprenticeship Summary" chart. This chart was added in support of Illinois Project Labor Agreements Act HB 2987.

During Dewberry's periodic site visits, we have casually observed EEO participation and have found them to be consistent with the figures presented.

ePrismSoft Compliance System



Executive Contract Summary

Contract Name: Pere Marquette - Courtyard
Report Period: April 2012 to May 2013
Contractor: CORE Construction

Contract: Pere Marquette - Courtyard

Enterprise Level

Goal	Contract Planned Value	Actual Value	% of Plan	% of Actual
5.00% US - WBE or US - FBE	\$3,310,659.14	\$1,439,113.25	6.99%	3.04%
10.00% US - MBE or US - DBE	\$4,566,324.14	\$3,906,257.33	9.64%	8.24%
Total Minority Subs	\$7,697,057.14	\$5,200,944.02	16.24%	10.98%
Non- Verified Minority Subs	\$53,446.25	\$14,562.25	0.11%	0.03%
Total Non- Minority Subs	\$35,690,976.08	\$25,626,240.74	75.33%	54.08%
Amount Not Yet Allocated	\$3,940,153.53	\$0.00	8.32%	0.00%
Contract Totals	\$47,381,633.00	\$30,841,747.01	100.00%	65.09%

Non- Verified Minority Subcontractors

Contractor Name	Contract Name	Contract Amount	Contract Payments
Garcia Brothers Trucking	Garcia Brothers Trucking	\$783.75	\$783.75
CVC Trucking	CVC Trucking	\$760.00	\$760.00
Kirby Trucking	Kirby Trucking	\$1,402.50	\$1,402.50
Joseph Construction Co. of Central Illinois	Joseph Construction Co. of Central Illinois	\$15,000.00	\$11,616.00
ASC Fireproofing, Inc.	ASC Fireproofing, Inc.	\$35,500.00	\$0.00

Main Contract Change Orders

Change ID	Date	Previous Amount	Change Amount	New Amount
CO #4	12/04/2012	\$44,000,000.00	\$432,148.00	\$44,432,148.00
	01/31/2013	\$44,432,148.00	\$782,000.00	\$45,214,148.00
	06/10/2013	\$45,214,148.00	\$2,167,485.00	\$47,381,633.00
Total Change			\$3,381,633.00	

Labor Utilization

Goal	Labor Hours	Percent of Total
90.00% Resident Workforce in IL state	230,981.35	97.41%
18.00% Minority Workforce	40,511.05	17.08%
3.00% Female Workforce	8,984.50	3.79%
Non Minority/ Female	189,679.30	79.99%
Total Contract Hours	237,116.85	100%

Contract: Pere Marquette - Courtyard

List of Subcontractors

Contractor Name	Contract Number	Contractor Status	Contract Amount		Contract Payments	
Human Capital Development, LLC	2012	Minority	\$40,000.00	0.08%	\$19,500.00	0.04%
Scope: Consulting						
Core Construction Services of Illinois Inc.	Internal Work Order	Non-Minority	\$9,134,190.33	19.28%	\$8,586,284.55	18.12%
Scope:						
Valor Technologies, Inc.	11060-2052	Minority	\$980,000.00	2.07%	\$740,171.70	1.56%
Scope: Abatement						
Otto Baum Company, Inc.	11060-4060	Non-Minority	\$1,802,237.00	3.80%	\$1,716,837.84	3.62%
Scope: Masonry Restoration; Cast- in- Place Concrete; Paving; Excavation; Storm Sewer; Masonry						
Central Illinois Rebar Installers, Inc.	12-306-1	Minority	\$75,280.00	0.16%	\$61,502.30	0.13%
Scope:						
The PIPCO Companies, LTD.	11060-15030	Non-Minority	\$7,302,410.00	15.41%	\$6,787,385.68	14.32%
Scope: Plumbing; Fire Protection; HVAC						
Design Air Inc.	002	Minority	\$502,208.00	1.06%	\$357,068.34	0.75%
Scope: Plumbing						
VOGUE PAINTING & DECORATING	11060-9110	Non-Minority	\$1,463,105.00	3.09%	\$1,045,671.51	2.21%
Scope: Painting & Ceiling Patching						
Ridge Painting	13	Minority	\$500,000.00	1.06%	\$665,915.75	1.41%
Scope:						
River City Demolition	11060-2050	Non-Minority	\$358,400.00	0.76%	\$464,943.82	0.98%
Scope: Demolition						
KENNEL Trucking	KENNEL Trucking	Non-Minority	\$5,567.50	0.01%	\$5,567.50	0.01%
Scope: Trucking						
Leo Brown Trucking, Inc.	Leo Brown	Minority	\$4,468.75	0.01%	\$4,468.75	0.01%
Scope: Trucking						
Johnson & Johnson Construction	Johnson & Johnson	Minority	\$3,208.75	0.01%	\$3,208.75	0.01%
Scope: Trucking						
T & M Trucking	T & M Trucking	Non-Minority	\$910.00	0.00%	\$910.00	0.00%
Scope: Trucking						
Garcia Brothers Trucking	Garcia Brothers Trucking	Non-Verified Minority	\$783.75	0.00%	\$783.75	0.00%
Scope: Trucking						
CVC Trucking	CVC Trucking	Non-Verified Minority	\$760.00	0.00%	\$760.00	0.00%
Scope: Trucking						
RAW Trucking	Raw Trucking	Minority	\$1,232.50	0.00%	\$1,232.50	0.00%
Scope: Trucking						

Kirby Trucking	Kirby Trucking	Non-Verified Minority	\$1,402.50	0.00%	\$1,402.50	0.00%
Scope: Trucking						
J. Hulick Electric, Inc.	11060-16030	Minority	\$4,066,233.00	8.58%	\$2,508,996.70	5.30%
Scope: Electrical & Fire Alarm						
Tillman Electrical Services	1707	Minority	\$900,000.00	1.90%	\$1,214,310.01	2.56%
Scope:						
Coreslab Structures	11060-3160-30000	Non-Minority	\$5,846,000.00	12.34%	\$4,013,815.00	8.47%
Scope: Precast Structural Concrete						
Cushing's Commercial Carpet, Inc.	11060-9100	Non-Minority	\$359,500.00	0.76%	\$288,139.95	0.61%
Scope: Flooring						
Houlihan & Associates	11060-9020	Non-Minority	\$1,277,838.00	2.70%	\$0.00	0.00%
Scope:						
Mid- State Terrazzo & Tile	11060-9030	Non-Minority	\$727,500.00	1.54%	\$654,300.00	1.38%
Scope: Tile						
Peoria Roofing & Restoration Co.	11060-7170	Non-Minority	\$295,000.00	0.62%	\$242,155.00	0.51%
Scope: Roofing & Demo						
Lewis Michael Construction Maintenance, Inc.	11060-1390	Minority	\$150,000.00	0.32%	\$100,811.51	0.21%
Scope:						
KONE Inc.	11060-14010	Non-Minority	\$227,000.00	0.48%	\$189,997.20	0.40%
Scope: Elevators						
Montefusco Heating & Sheet Metal Co.	11060-15060	Non-Minority	\$1,227,705.00	2.59%	\$33,992.00	0.07%
Scope: HVAC						
The H3 Group, LLC	11060-5080	Non-Minority	\$442,800.00	0.93%	\$352,887.65	0.74%
Scope: Furnish & Install Steel						
ThyssenKrupp Elevator Corp.	11060-14011	Non-Minority	\$430,025.00	0.91%	\$223,702.88	0.47%
Scope: Elevators						
Dries Brothers Plumbing, Inc.	11060-15030	Non-Minority	\$1,134,820.00	2.40%	\$159,430.00	0.34%
Scope: Plumbing						
Human Capital Development, LLC	2	Minority	\$30,000.00	0.06%	\$30,000.00	0.06%
Scope: ePrism Licensing						
Thompson Brothers, Inc.	11060-8020	Minority	\$1,200,000.00	2.53%	\$563,641.16	1.19%
Scope: Finish Carpentry Install						
Associated Constructors Company, Inc.	11060-9020	Non-Minority	\$3,784,460.00	7.99%	\$1,553,780.00	3.28%
Scope: Framing, Drywall, EIFS, Gypsum Board, Ceilings						
Contech Engineered Solutions LLC	11060-5645	Non-Minority	\$253,116.00	0.53%	\$75,934.80	0.16%

Scope: Pedestrian Walkway (Material Only)						
Commercial Glass Co., Inc.	11060-8090	Non-Minority	\$336,340.00	0.71%	\$270,570.50	0.57%
Scope: Glass & Glazing						
J.J. Braker and Sons, Inc.	11060-4060-30000	Non-Minority	\$228,100.00	0.48%	\$29,735.00	0.06%
Scope: Masonry						
Kreiling Roofing Company	11060-7130-40000	Non-Minority	\$149,774.00	0.32%	\$33,020.00	0.07%
Scope: Roofing						
CONNIES COMMERCIAL CLEANING CO	11060-1410	Minority	\$144,426.14	0.30%	\$144,426.56	0.30%
Scope: Cleaning						
Joseph Construction Co. of Central Illinois	11060-6020	Non-Verified Minority	\$15,000.00	0.03%	\$11,616.00	0.02%
Scope: Finish Carpentry Work						
ASC Fireproofing, Inc.	11060-7251-20000	Non-Verified Minority	\$35,500.00	0.07%	\$0.00	0.00%
Scope: Applied fireproofing						

Payment Recipient Summary

Demographic Information		Gender Information			Certification Information		
Demographic	Population	Male	Female	Unknown	US - MBE	US - DBE	US - WBE
Unspecified	1 \$1,232.50 (0.00%)	1 \$1,232.50 (0.00%)				1 \$1,232.50 (0.00%)	
Black	10 \$2,601,211.97 (5.49%)	8 \$1,790,869.66 (3.78%)	2 \$810,342.31 (1.71%)		10 \$2,601,211.97 (5.49%)		
Caucasian	1 \$1,294,686.69 (2.73%)		1 \$1,294,686.69 (2.73%)				1 \$1,294,686.69 (2.73%)
Native American	1 \$563,641.16 (1.19%)	1 \$563,641.16 (1.19%)			1 \$563,641.16 (1.19%)		
Asian	0 \$0.00 (0.00%)						
Asian Pacific	0 \$0.00 (0.00%)						
Hispanic	1 \$740,171.70 (1.56%)	1 \$740,171.70 (1.56%)			1 \$740,171.70 (1.56%)		
Latin American	0 \$0.00 (0.00%)						
Subcontinent Asian	0 \$0.00 (0.00%)						
Other	0 \$0.00 (0.00%)						
Non- Minority	25 \$25,640,802.99 (54.12%)			25 \$25,640,802.99 (54.12%)			
TOTALS	39 \$30,841,747.01 (65.09%)	11 \$3,095,915.02 (6.53%)	3 \$2,105,029.00 (4.44%)	25 \$25,640,802.99 (54.12%)	12 \$3,905,024.83 (8.24%)	1 \$1,232.50 (0.00%)	1 \$1,294,686.69 (2.73%)

Employment Breakdown: Unspecified Demographic

Trade	Gender										
	Male		Female		Unspecified			Total			
	Count	Hours	Count	Hours	Count	Hours	Count	Hours			
					5	816	0.34%	5	816	0.34%	
TOTALS					5	816	0.34%	5	816	0.34%	

Employment Breakdown: Black Demographic

Trade	Gender										
	Male			Female			Unspecified		Total		
	Count	Hours		Count	Hours		Count	Hours	Count	Hours	
OPERATOR	3	269	0.11%						3	269	0.11%
CREW CLEANING	7	906	0.38%	1	159.5	0.07%			8	1065.5	0.45%
SPRINKLERFITTER	4	2744	1.16%						4	2744	1.16%
GLAZIER	2	196	0.08%						2	196	0.08%
APPREITICE				1	246.5	0.10%			1	246.5	0.10%
OWNER	1	19.75	0.01%						1	19.75	0.01%
	2	73.3	0.03%	2	229	0.10%			4	302.3	0.13%
INSIDE	2	80	0.03%						2	80	0.03%
OPERATINF ENGINEER	1	11.5	0.00%						1	11.5	0.00%
CEMENT MASON	2	16	0.01%						2	16	0.01%
ELECTRICIAN	4	3505	1.48%						4	3505	1.48%
OPERATING ENGINEER	1	3.5	0.00%						1	3.5	0.00%
BRICKLAYER	3	585	0.25%						3	585	0.25%
PAINTER	1	1266	0.53%						1	1266	0.53%
LABORER	21	4762	2.01%	3	1417.5	0.60%			24	6179.5	2.61%
IRON WORKER	3	215	0.09%						3	215	0.09%
OWNER - DESIGN AIR INC	3	59	0.02%						3	59	0.02%
STEAMFITTER	1	1133	0.48%						1	1133	0.48%
CARPENTER	6	2775.5	1.17%						6	2775.5	1.17%
WIREMAN	2	319	0.13%						2	319	0.13%
CREW CLANING				1	5.5	0.00%			1	5.5	0.00%
TOTALS	69	18938.55	7.99%	8	2058	0.87%			77	20996.55	8.85%

Contract: Pere Marquette - Courtyard

Employment Breakdown: Caucasian Demographic

Trade	Gender											
	Male			Female			Unspecified			Total		
	Count	Hours		Count	Hours		Count	Hours		Count	Hours	
OPERATOR	31	1318	0.56%	2	2177.5	0.92%				33	3495.5	1.47%
POWER EQUIPMENT OPERATOR	1	17	0.01%							1	17	0.01%
PAINTER	35	14407	6.08%	4	1866	0.79%				39	16273	6.86%
TAPER / PAINTERS	1	38	0.02%							1	38	0.02%
GLAZIER	12	1106	0.47%	1	379.5	0.16%	8	276	0.12%	21	1761.5	0.74%
TAPER	1	40	0.02%							1	40	0.02%
CARPENTER	109	39048.25	16.47%				2	0	0.00%	111	39048.25	16.47%
PAINTER / TAPER	5	2800.5	1.18%							5	2800.5	1.18%
	28	4113.5	1.73%	1	24	0.01%				29	4137.5	1.74%
SHEET METAL WORKER	51	13780.55	5.81%	1	2	0.00%				52	13782.55	5.81%
CREW CLEANING	6	316.5	0.13%	1	531	0.22%				7	847.5	0.36%
PLUMBER	36	18796.5	7.93%	1	514.5	0.22%				37	19311	8.14%
SPRINKLERFITTER	19	2594.5	1.09%							19	2594.5	1.09%
FINISHER	3	42	0.02%							3	42	0.02%
CEMENT MASON	26	2333.5	0.98%							26	2333.5	0.98%
BRICKLAYER	71	10499.5	4.43%				1	46	0.02%	72	10545.5	4.45%
STEAMFITTER	43	14217	6.00%							43	14217	6.00%
LABORERS	1	78	0.03%							1	78	0.03%
LABORER	119	23197.5	9.78%	5	1360	0.57%				124	24557.5	10.36%
TAPER	7	2865	1.21%							7	2865	1.21%
OPERATING ENGINEERS	1	32	0.01%							1	32	0.01%
TILE SETTER	11	1633.5	0.69%							11	1633.5	0.69%
ELECTRICIAN	60	34375.5	14.50%				2	0	0.00%	62	34375.5	14.50%
APPRENTICE ELECTRICIAN	5	313	0.13%							5	313	0.13%
OPERATING ENGINEER	6	578.5	0.24%	1	72	0.03%				7	650.5	0.27%
TOTALS	688	188541.3	79.51%	17	6926.5	2.92%	13	322	0.14%	718	195789.8	82.57%

Employment Breakdown: Native American Demographic

Trade	Gender										
	Male			Female			Unspecified		Total		
	Count	Hours		Count	Hours		Count	Hours	Count	Hours	
OPERATOR	1	8	0.00%						1	8	0.00%
CARPENTER	5	650	0.27%						5	650	0.27%
CARPENTER FOREMAN	1	8	0.00%						1	8	0.00%
MANAGER	1	0	0.00%						1	0	0.00%
TOTALS	8	666	0.28%						8	666	0.28%

Employment Breakdown: Asian Demographic

Trade	Gender										
	Male			Female			Unspecified		Total		
	Count	Hours		Count	Hours		Count	Hours	Count	Hours	
SHEET METAL WORKER	1	1285.5	0.54%						1	1285.5	0.54%
PLUMBER	1	312	0.13%						1	312	0.13%
LABORER	3	695	0.29%						3	695	0.29%
TOTALS	5	2292.5	0.97%						5	2292.5	0.97%

Employment Breakdown: Hispanic Demographic

Trade	Gender										
	Male			Female			Unspecified		Total		
	Count	Hours		Count	Hours		Count	Hours	Count	Hours	
CREW CLEANING	1	348.5	0.15%						1	348.5	0.15%
SPRINKLERFITTER	1	1566.5	0.66%						1	1566.5	0.66%
	2	80	0.03%						2	80	0.03%
TILE FINISHER	1	56	0.02%						1	56	0.02%
PAINTER	6	1593	0.67%						6	1593	0.67%
LABORER	33	9223.5	3.89%						33	9223.5	3.89%
IRON WORKER	1	8	0.00%						1	8	0.00%
SHEET METAL WORKER	1	30	0.01%						1	30	0.01%
STEAMFITTER	1	1156.5	0.49%						1	1156.5	0.49%
TILE FITTER	1	332	0.14%						1	332	0.14%
TILE SETTER	4	294	0.12%						4	294	0.12%
CARPENTER	2	1460	0.62%						2	1460	0.62%
PAINTER / TAPER	1	408	0.17%						1	408	0.17%
TOTALS	55	16556	6.98%						55	16556	6.98%

Employment Breakdown: Demographic Summary

Demographic	Gender											
	Male			Female			Unspecified			Total		
	Count	Hours		Count	Hours		Count	Hours		Count	Hours	
Unspecified							5	816	0.34%	5	816	0.34%
Black	61	18938.55	7.99%	7	2058	0.87%				68	20996.55	8.85%
Caucasian	662	188541.3	79.51%	15	6926.5	2.92%	13	322	0.14%	690	195789.8	82.57%
Native American	6	666	0.28%							6	666	0.28%
Asian	5	2292.5	0.97%							5	2292.5	0.97%
Asian Pacific												
Hispanic	52	16556	6.98%							52	16556	6.98%
Latin American												
Subcontinent Asian												
Other												
TOTALS	786	226994.35	95.73%	22	8984.5	3.79%	18	1138	0.48%	826	237116.85	100.00%

Employment Breakdown: Apprenticeship Summary

Demographic	Gender										
	Male			Female			Unspecified		Total		
	Count	Hours		Count	Hours		Count	Hours	Count	Hours	
Unspecified											
Black	13	3003.8	1.27%	4	595.5	0.25%			17	3599.3	1.52%
Caucasian	90	34869.05	14.71%	1	555	0.23%			91	35424.05	14.94%
Native American	2	195.5	0.08%						2	195.5	0.08%
Asian	1	312	0.13%						1	312	0.13%
Asian Pacific											
Hispanic	6	2630	1.11%						6	2630	1.11%
Latin American											
Subcontinent Asian											
Other											
TOTALS	112	41010.35	17.30%	5	1150.5	0.49%			117	42160.85	17.78%